COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 11/ 2021

ESTI MATE SUMMARY 10: 29: 09
CONTI D: C20897 ESTI MATE NO 0004 PROG SPEC YR 2005
PCN: 20897-BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NQ
CONTRACT DESCRI PTI ON: TIME CHARGED: 55.5 DAYS TIVE ALLOW 62 WORK DAYS
Rl FY 18 BRI DGE ESSENTI AL REPAI RS PERCENT TIME:  89.52 ORI G TI ME ALLON 59 WORK DAYS
PROQJECT NO NHPPR100- 251
RL FY 20 BRI DGE ESSENTI AL REPAI RS
NAVE OF ROAD:
PRQJECT COUNTI ES: JEFFERSON BROOWFI ELD, REG ON 1
ARAPAHCE
CONTRACTOR:
RALPH L. WADSWORTH CONSTRUCTI ON COMPANY, LLC. PAY PERI OD ENDI NG 03/ 08/ 2021 DATE TI ME STARTED 08/23/2020
166 EAST 14000 SOUTH, STE 200 DATE LET 06/ 25/ 2020 DATE WORK BEGAN 08/ 23/2020
DATE AWARDED 07/ 08/ 2020 DATE TI ME SToppep 03/10/2021
DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED 03/10/ 2021
DRAPER UT 84020 (801)617-1753 DATE NOTI CE TO PROCEED 08/23/2020
CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMT: $ 757, 845. 39 PARTI Cl PATI NG $ 727,073. 83 $ 140, 221. 59
AWARD PRQIECT AM: $ 919, 658. 19 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 95. 94% TOTAL EARNI NGS 727,073. 83 140, 221. 59
FUNDS AVAI LABLE: $ 30, 771.56 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 727, 073. 83 140, 221. 59
TOTAL CLAI MS: $ 0.00 RETAI NAGE -13,794. 87 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 713, 278. 96 140, 221. 59
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0. 00 0.00
AMOUNT  DUE 713, 278. 96 140, 221. 59
OTHER ADJUSTNMENTS 0.00 0.00
PAYENT DE :;; 77777 1;1(7),72721.755 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 20897-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: NHPPR100- 251 ESTI MATE NO 0004 10: 29: 09
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 208-00035 Aggr egat e Bag 0. 000 0. 000
LF 0. 000 0.00
32.55000 0. 000 0. 00
0010 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 0. 000
EACH 2.000 2,512. 20
1, 256. 10000 2.000 2,512.20
0015 208-00053 StormDrain Inlet Protection (Type I) (84 Inch) 0. 000 0. 000
EACH 0. 000 0.00
2, 355. 30000 0. 000 0. 00
0020 208-00056 StormDrain Inlet Protection (Type II1) 0. 000 0. 000
EACH 0. 000 0. 00
43. 25000 0. 000 0.00
0025 208-00103 Renoval and Disposal of Sedinent (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
113. 35000 0. 000 0. 00
0030 208-00106 Sweepi ng (Sedi ment Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
128. 15000 0. 000 0. 00
0035 208-00107 Renoval of Trash 0. 000 0. 000
HOUR 0. 000 0. 00
66. 70000 0. 000 0. 00
0040 626- 00000 *Mobi | i zat i on 1. 000 0. 451
LS 0. 549 91, 683. 00
167, 000. 00000 1.000 167, 000. 00
0045 626-01113 Public Information Managenent (Tier |11) 10. 000 9. 000
DAY 1. 000 916. 46
916. 46000 10. 000 9, 164. 60
0050 630-00000 *Fl aggi ng 13. 000 0. 000
HOUR 13. 000 412.10
31. 70000 13. 000 412.10
0055 630-00003 Uni fornmed Traffic Control 507. 000 444,000
HOUR 63. 000 7,078.68

112. 36000 507. 000 56, 966. 52



CONTI D
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*Traffic Control Inspection

*Traffic Control

Management

Fl ashi ng Beacon (Sol ar)

Barricade (Type 3 MA) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel
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Construction Traffic Sign (Panel

Size O

Portabl e Message Sign Panel

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)
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COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0004

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
0. 000
DAY
204. 29000
52. 000
DAY
1, 037. 66000
0. 000
EACH
509. 75000
4. 000
EACH
84. 95000
27.000
EACH
45. 30000
30. 000
EACH
56. 65000
6. 000
EACH
67. 95000
2.000
EACH
2, 548. 60000
3. 000
EACH
679. 65000
100. 000
EACH
45. 30000
200. 000
EACH

11. 35000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

44.000
8. 000
52. 000

0. 000
0. 000
0. 000

2.000
2.000
4.000

13. 500
13. 500
27.000

15. 000
15. 000
30. 000

3. 000
3. 000
6. 000

0.500
1.500
2.000

1.500
1.500
3. 000

39. 000
39. 000
78. 000

89. 500
89. 500
179. 000
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10: 29: 09

AMOUNT

53, 958

339.

1,223

1,699

407

5,097

2,038

3,533

2, 031.

.00
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95

40

65



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 20897-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: NHPPR100- 251 ESTI MATE NO. 0004 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 630-80393 St ackabl e Vertical Panels 70. 000 33. 000
EACH 33. 000 1,122.00
34. 00000 66. 000 2,244.00
0120 630-80417 Sequential Fl ashing Warning Li ght 0. 000 0. 000
EACH 0. 000 0.00
79. 30000 0. 000 0.00
0125 630-85041 Mobi | e Attenuat or 48. 000 40. 000
DAY 8. 000 1, 692. 40
211. 55000 48. 000 10, 154. 40
0130 632-00000 Ni ght Work Lighting 1. 000 1. 000
LS 0. 000 0.00
5, 908. 70000 1. 000 5,908. 70
0135 700-70010 F/ A Mnor Contract Revisions 11, 255. 120 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0140 700-70016 F/ A Fuel Cost Adj ustnment 0. 010 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0145 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0147 700-70035 F/I A 0. 000 -9, 450. 000
F A 0. 000 0.00
1. 00000 -9, 450. 000 -9, 450. 00
0148 700- 70035 F/ A Working Time Violation 0. 000 -3, 600. 000
FA 0. 000 0.00
1. 00000 -3, 600. 000 -3, 600. 00
0149 700-70035 F/ A Wrking Tinme Violation 11/13 0. 000 -4,800. 000
FA 0. 000 0.00
1. 00000 -4,800.000 -4, 800. 00

CAT 0200 CURRENT AMT $ 337,318.22 % 123,178.08$% 306, 842. 14



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 20897-BI D
PRQIECT NHPPR100- 251 ESTI MATE NO. 0004
CURRENT
REF | TEM I TEM QUANTI TY/
NO. NO. DESCRI PTI ON UNI' TS
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRCE
CAT NO0300 E-17-77
0150 202-00504 Renoval of Expansion Device 40. 000
LF
125. 30000
0155 202-04010 Clean Inlet 0. 000
EACH
1, 748. 70000
0160 210-00425 Reset Bridge Railing 0. 000
LF
91. 45000
0165 210-01130 Reset Guardrail Type 3 25. 000
LF
60. 70000
0170 210- 04025 Modify Structure 1. 000
EACH
3, 169. 30000
0175 509-08121 *Tenporary Bridge Deck 0. 000
LF
802. 85000
0180 518-01109 Bri dge Expansion Device (Greater Than 4 In)(Install 40. 000
Only)
LF
400. 00000
0185 601- 03057 Concrete O ass DR 9. 000
cy
1, 317. 90000
0190 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 545. 000
LB
2.72000
0195 621-00451 *Det our Pavenent 0. 000
TON
283. 40000
0200 630-80370 Barrier (Tenporary) 0. 000
LF

74. 65000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

40. 000
0. 000
40. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 000
0. 000
25.000

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

40. 000
0. 000
40. 000

9. 000
0. 000
9. 000

1, 545. 000
0. 000
1, 545. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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10: 29: 09

AMOUNT

5,012

1,517

3,169
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11, 861.
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.00
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40

.00

.00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 20897-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: NHPPR100- 251 ESTI MATE NO. 0004 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 E-17-ZZ

0205 630-85011 I mpact Attenuator (Tenporary) 0. 000 0. 000
DAY 0. 000 0. 00
0. 01000 0. 000 0. 00
CAT 0300 CURRENT AMT $ 41,762.30% 0.00$ 41,762. 30

CAT NO0301 E-16-GS

0210 202- 00504 Renoval of Expansion Device 184. 000 184. 000
LF 0. 000 0. 00
125. 30000 184. 000 23, 055. 20
0215 518-01004  *Bridge Expansion Device (0-4 Inch) 196. 000 184. 000
LF 12. 000 3, 000. 00
250. 00000 196. 000 49, 000. 00
0220 601-03057 Concrete Cl ass DR 22.000 20. 100
cY 1.900 2,504.01
1, 317. 90000 22.000 28, 993. 80
0225 602-00000 Reinforcing Steel 2,995. 000 2, 995. 000
LB 0. 000 0. 00
2.53000 2,995. 000 7,577.35
CAT 0301 CURRENT AMI ¢  108,626.35$% 5,504.01$ 108, 626.35

CAT NO0302 E-16-KC

0230 202- 00504 Renoval of Expansion Device 148. 000 148. 000
LF 0. 000 0. 00
125. 30000 148. 000 18, 544. 40
0235 518-01004  *Bridge Expansion Device (0-4 Inch) 148. 000 148. 000
LF 0. 000 0. 00
250. 00000 148. 000 37,000. 00
0240 601-03057 Concrete C ass DR 13. 000 12. 900
cY 0. 100 131.79
1,317. 90000 13. 000 17,132.70
0245 602- 00000 Rei nforcing Steel 620. 000 620. 000
LB 0. 000 0. 00
2.53000 620. 000 1, 568. 60
0246 900-00014  Added Item (Lunp Sun)/ Renoval and disposal of 0. 000 0. 000

bi ohazardous waste, trash, concrete
LS 0. 000 0. 00

1. 00000 0. 000 0.00



CONTI D: C20897 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20897-BI D ESTI MATE RUN 03/ 11/ 2021
PRQJECT: NHPPR100- 251 ESTI MATE NO. 0004 10: 29: 09
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0302 E-16-KC

0247 900-00014 Added Item (Lunp Sum)/ 1.000 0. 000
LS 1. 000 11, 255. 12
11, 255. 12000 1. 000 11, 255.12

CAT 0302 CURRENT AMI  $ 85,500.82 % 11,386.91% 85, 500. 82
CAT NO0303 F-17-JK

0250 202-00453 Renoval of Portions of Present Structure (O ass 2) 41. 300 41. 300
SY -0.300 -295.50
985. 00000 41. 000 40, 385. 00
0255 202- 00460 Renoval of Portions of Present Structure (C ass 3) 0. 000 0. 000
SY 0. 000 0. 00
2,139. 70000 0. 000 0. 00
0260 202- 00504 Renoval of Expansion Device 276. 000 276. 000
LF 0. 000 0. 00
125. 30000 276. 000 34,582. 80
0265 518-01004  *Bridge Expansion Device (0-4 Inch) 276. 000 276. 000
LF 0. 000 0. 00
250. 00000 276. 000 69, 000. 00
0270 601-03057 Concrete Class DR 27.000 26. 660
cY 0. 340 448. 09
1, 317. 90000 27.000 35, 583. 30
0275 602-00020 Rei nforcing Steel (Epoxy Coated) 1, 345. 000 1, 345. 000
LB 0. 000 0. 00
2.72000 1, 345. 000 3, 658. 40
CAT 0303 CURRENT AMT $  183,505.00$ 152.59% 183, 209. 50

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0280 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
566. 35000 2.000 1,132.70
CAT 0400 CURRENT AMT $ 1,132.70$ 0.00% 1,132.70

PROJECT TOTAL CURRENT AMI $ 757,845.39 % 140,221.59% 727,073.81



